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ESTIMATE RUN 10/02/2003

ESTIMATE SUMMARY 16:46:56

CONTID: C13979         ESTIMATE NO: 0005 PROG 2002

PCN: 13979-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BLACK GORE CREEK PERCENT TIME:

PROJECT NO: STE R300-101                  

BLACK GORE CREEK

NAME OF ROAD: I-70

PROJECT COUNTIES: EAGLE

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 10/02/2003 DATE TIME STARTED 09/09/2002

5380 TENNYSON STREET UNIT B DATE LET 08/15/2002 DATE WORK BEGAN 09/10/2002

 DATE AWARDED 08/20/2002 DATE TIME STOPPED 10/31/2003

 DATE CONTRACT EXECUTED 09/09/2002 DATE ACCEPTED 10/31/2003

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 09/09/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 314,251.95 PARTICIPATING $ $ 26,652.91

AWARD PROJECT AMT: 208,081.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,051.77

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -207.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

90.22%

30,731.00

26,652.91

25,601.14

25,393.65

$

$

$

$

283,520.95

0.00

283,520.95

1,826.16

285,347.11

-3,125.28

0.00

282,221.83

0.00

AMOUNT DUE 282,221.83 25,393.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,393.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

389.0 TIME ALLOW: 10/31/2003 ??:??:??

ORIG TIME ALLOW: 11/1/2002 ??:??:??
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PCN: 13979-BID    ESTIMATE RUN 10/02/2003

PROJECT: STE R300-101                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BACKHOE 485.500

41.500

203-01510  
 

527.000

HOUR

110.00000 57,970.00527.000

4,565.00

0010 DOZING 182.000

2.000

203-01550  
 

184.000

HOUR

115.00000 21,160.00184.000

230.00

0015 *TRUCK (DUMP) 412.000

148.600

203-01582  
 

560.600

HOUR

70.00000 39,242.00560.600

10,402.00

0020 FRONT END LOADER (RUBBER TIRED) 432.000

63.000

203-01590  
 

495.000

HOUR

105.00000 51,975.00495.000

6,615.00

0025 EROSION LOG 2,360.000

60.000

208-00005  
 

2,460.000

LF  

8.25000 19,965.002,420.000

495.00

0025 MATERIAL ALLOWANCE EROSION LOGS 0.000

0.000LF  

4.90000 0.000.000

0.00

0030 *SEEDING (NATIVE) 3.090

0.000

212-00006  
 

8.190

ACRE

1,925.00000 5,948.253.090

0.00

0035 *SOIL PREPARATION (SPECIAL) 3.090

0.000

212-00047  
 

8.190

ACRE

1,450.00000 4,480.503.090

0.00

0035 MATERIAL ALLOWANCE SOIL PREP (SPEC) 1.240

0.000ACRE

857.14000 1,062.851.240

0.00

0040 *MULCHING (WEED FREE STRAW) 2.770

0.000

213-00004  
 

7.670

ACRE

1,450.00000 4,016.502.770

0.00

0045 *MULCH TACKIFIER 554.000

0.000

213-00061  
 

1,235.000

LB  

3.00000 1,662.00554.000

0.00
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PCN: 13979-BID    ESTIMATE RUN 10/02/2003

PROJECT: STE R300-101                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,560.700

1,208.930

216-00041  
 

2,769.630

SY  

2.00000 5,539.262,769.630

2,417.86

0050 MATERIAL ALLOWANCE SOIL RETEN BLANKET 2,086.299

-1,208.931SY  

0.87000 763.31877.368

-1,051.77

0055 GEOTEXTILE (EROSION CONTROL) (CLASS A) 972.700

80.010

420-00100  
 

1,054.710

SY  

5.00000 5,263.551,052.710

400.05

0060 RIPRAP (12 INCH) 862.050

38.200

506-00212  
 

937.570

CY  

40.00000 36,010.00900.250

1,528.00

0060 MATERIAL ALLOWANCE RIP RAP 0.000

0.000CY  

30.52000 0.000.000

0.00

0065 FENCE (PLASTIC) 263.000

0.000

607-11525  
 

263.000

LF  

3.75000 986.25263.000

0.00

0070 24 INCH CULVERT PIPE 158.000

0.000

617-00024  
 

158.000

LF  

55.00000 8,690.00158.000

0.00

0070 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000LF  

18.93000 0.000.000

0.00

0075 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

12,500.00000 12,500.001.000

0.00

0080 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.800

0.000

630-80335  
 

2.000

EACH

140.00000 252.001.800

0.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.200

0.000

630-80342  
 

8.000

EACH

55.00000 396.007.200

0.00
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PCN: 13979-BID    ESTIMATE RUN 10/02/2003

PROJECT: STE R300-101                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.800

0.000

630-80343  
 

2.000

EACH

70.00000 126.001.800

0.00

0095 *DRUM CHANNELIZING DEVICE 11.700

0.000

630-80360  
 

13.000

EACH

42.00000 491.4011.700

0.00

0100 *TRAFFIC CONE 39.600

0.000

630-80380  
 

44.000

EACH

13.00000 514.8039.600

0.00

0105 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0115 24 IN PLASTIC PIPE MCR LI # 1 HDPE PIPE ONLY 120.000

0.000

603-50024  
 

120.000

LF  

17.18000 2,061.60120.000

0.00

0120 30 IN SES MCR LI # 1 SES ONLY 2.000

0.000

603-30030  
 

2.000

EACH

135.42000 270.842.000

0.00

0125 F/A PROVIDE ADDITIONAL BONDING 0.000

0.000

700-70081  
 

1,339.900

F A 

1.00000 0.000.000

0.00

0130 F/A PROVIDE SANITARY FACILITY 0.000

0.000

700-70081  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 ADDED ITEM (LUMP SUM)/ RE-MOBILIZATION COSTS, EXTRA 
WORK

0.800

0.000

900-00014  
 

1.000

L S 

5,000.00000 4,000.000.800

0.00

CAT 285,347.1125,601.14314,251.95CURRENT AMT0200 $ $ $

$ 285,347.1125,601.14$314,251.95$CURRENT AMTPROJECT TOTAL


